
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:07 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 664 Date: 04-Nov-2014 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 883

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

No inspection because I took the day off to serve as a precinct inspector for the General Election. Sam
Patel inspected the work to install caps and attaching chains on the CA and DW utility outlest along the IB
barrier of the EB bridge and IB and OB barriers of the WB bridge.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

CA and DW utility outlets

Bill O'Sullivan and Scott Yeager installed caps and attaching chains on the utility outlets of the CA and
DW lines along the IB barrier of the EB bridge and IB and OB barrier of the WB bridge. These were
replacements for the cabs which were lost and misplace during the various activities and operations along
the bridge following the installation of the pipe.

Sam Patel inspected the work and sent an email certifying that all the caps and chains had been installed
along the lines.

126 0-000-000.126
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